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+ Two different Seaframes (ships) to fill same
requirement

— Lockheed Martin Monohull
— General Dynamics / Austal Trimaran

+ 55 total ships planned

+ Targeted at critical capability gaps

— Mines, small fast surface craft, diesel
submarines

+ Modular Mission Packages
— Separately acquired for focused mission
conduct
= MCM, ASW, SUW
= PMS 420in PEO LMW

— Advanced manned and unmanned air, surface,
and underwater vehicles

— Onboard sensors, weapons, command & control
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Built for the
Asymmetric Age




FI |ght O KPP’S THRESHOLD | OBJECTIVE
Sprint Speed (kts) 40 50
Mission Package Payload 180 210

(mt)

3500/14kts | 4300/16kts

Range @ Transit Speed (hm)

Navigational Draft (ft) 20

Core Crew manning 50

Interoperability
(compliance with IERS)

All Critical

OBJ =
THR

Conduct DTE Scenario
(ASW, MIW, SUW)

Flight 0+
Added KPP’s for:

-Force protection
-Survivability
-Materiel availability
-Systems training

DoD modified - requirement is for
“Net Ready”

Sponsor modified select mission
package KPP’s

One change in Flight 0 CDD - reduction in KPP range at transit speed
Flight 0+ CDD, approved June 2008

Flight 0+ CDD added Total Ownership Cost KSA
Flight 0+ CDD changes did not impact program’s ability to meet all mission requirements
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LCS Program Background

23 Feb 02 ASN(RDA) directed establishment of LCS Program
17 Sep 02 LCS Program Office Established (under PEO(S))
02 Dec 02 Defense Authorization Act (Public Law 107-314) provided Congressional New Start authorization for LCS
17 Jul 03 Preliminary Design Contracts (3) Awarded i
4 1 27 May 04 DAB: Milestone A / Program Initiation !

28 May 04 Down select to two for final design

years 15 Dec 04 Exercised 15t Detail Design & Construction option
02 Jun 05 Lay Keel for FREEDOM (LCS 1)
14 Oct 05 Exercised 2" Detail Design & Construction option
19 Jan 06 Lay Keel for INDEPENDENCE (LCS 2)
23 Sep 06 Launch FREEDOM (LCS 1)
14 Sep 07 First Mine Warfare Mission Package Roll Out
28 Apr 08 Launch INDEPENDENCE (LCS 2)
11 Jul 08 First Surface Warfare Mission package Roll Out
19 Sep 08 First Anti-Submarine Warfare Mission package Roll Out
18 Sep 08 LCS 1 Delivery
04 Oct 08 LCS 2 Christening
08 Nov 08 LCS 1 Commissioning
23 Mar 09 Awarded Contract for FORT WORTH (LCS 3)
01 May 09 Awarded Contract for CORONADO (LCS 4)
18 Dec 09 LCS 2 Delivery - :
16 Jan 10 LCS 2 Commissioning S 8 5 7 =9 ==
04 Dec 10 Launch FORT WORTH (LCS 3) R I s mm———
29 Dec 10 Awarded Lockheed Martin and Austal USA each a fixed-price incentive contract for design and construction of up to 10

ships each in a Block Buy . Awarded MILWAUKEE (LCS 5) and JACKSON (LCS 6).

18 Feb 11 LCS Seaframe Program achieved Milestone B
17 Mar 11 Awarded DETROIT (LCS 7) and MONTGOMERY (LCS 8)
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Lockheed Martin Design,
Characteristics

PRINCIPAL CHARACTERISTICS

« LOA 115.3 m (378.3 ft)
* Beam 17.5m (57.4 1)
¢ Draft 4.1m (13.5 ft)
* Displacement ~3000 MT

PROPULSION & ELECTRICAL — CODAG
» Gas Turbines 2
¢ Diesels 2
+ Waterjets 4
4

* Diesel Generators

AVIATION FACILITIES

* Hangar for 1 MH - 60 R/S
+3VTUAV

* Flight Deck Area for 1 MH-60 R/S

SPRINT SPEED
+ 40 Kts
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Builder’s Trials — 28 Jul 08
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General Dynamics Design,
Characteristics

PRINCIPAL CHARACTERISTICS
+ LOA 127.6 m (418.6 ft)

» Beam 31.6 m (103.7 ft)
* Draft 4.3 m (14.1 ft)
* Displacement ~3000 MT

OUTBOARD PROFILE

- . * - _ PROPULSION & ELECTRICAL-CODAG
— S —— = ":"7: = B_Q + Gas Turbines 2
1ol — 5 o . « Diesels
L [[]; _ RECES
/ B el Retractable Azi Thruster
S e— Sty Diesel Generators

B L o 'l\-_ = B B

TOPSIDE

AVIATION FACILITIES
* Hangar for 1 MH-60 R/S
+ 3 VTUAV

* Flight Deck Area for 2 MH-60 R/S

SPRINT SPEED
o 40 kts
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Mission Package Defined

MISSION MODULE
LCS MM Program - PMS 420

Mission Systems < Support Equipment
usv A

AMNS  SSMM

|

Weapons Vehicles

Support Containers

Support Equipment
Standard Interfaces

MPCE/MVCS Software

Sensors

MPCE/MVCS Hardware

CREW & —
= MISSION PACKAGE
+  SuPPORT

AIRCRAFT

VTUAV

Crew Detachments
- Mission Modules
- Aviation

Ship Hardware
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+ Block Buy competition resulted in significant savings

+ Created an opportunity to award each Offeror a fixed price
Incentive 10-ship block buy

*Required the Navy to add an additional ship in FY12 and to
extend the Block buy through FY15 to achieve 10 ships per
Offeror
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Contract Award Summary

* On 29 December 2010 the Navy awarded two shipbuilding contracts
for a total of 20 ships from FY10 - FY15

¢ Lockheed Martin Team ¢ Austal Team
— 10 ships — 10 ships

0 0
|Shlp PPr:ﬂcﬂull;ement 2 9 2 4 4 4 4
1 1 2 2 2 2
Block Buy (10)
1 1 2 2 2 2
Block Buy (10)
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LCS Today

¢ USS FREEDOM (LCS 1) (LM)
— Undergoing post delivery, test and trials

— Completed maiden deployment and arrival to
homeport of San Diego on 23 Apr 10

— Participant in the 2010 RIMPAC exercises
USS INDEPENDENCE (LCS 2) (GD)
— Undergoing post delivery, test and trials

— Completed 1st underway replenishment and
structural test firing events week of 23 Sep 10

FORT WORTH (LCS 3) (LM) awarded
— Launched December 4, 2010
— Projected delivery in February 2012
CORONADO (LCS 4) (GD) awarded
— Projected delivery in May 2012

MILWAUKEE (LCS 5) and JACKSON (LCS 6)
awarded on 29 Dec 10

DETROIT (LCS 7) and MONTGOMERY (LCS 8)
awarded on 17 Mar 11
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